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1. SITE INFORMATION - . ‘L'.E_';' AT . BB,
‘ . 2 VA AN
A.  Incident Category -
el A k:
CERCLA incident category: Inactive Production Fac}ligy )
B. Site Description )
“ N e B ; -

The Bossert Manufacturing Sité (site) is an abandoned production facility located at

1002 Qswegn Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fab:wication of 'sheet metal items
such as brake backing plates and steel floor grates froin 1896 until the mid-1980’s.
During its operation, PCB oils were utilized in-transforiuers and in hydraulic presses
used in the manufacturing process. As a result of pasi munufacturing practices and
salvage operations at the site, interior surfacas on floors wnd walls of the facility, as

~ well as machinery and other structures wn.bm Lhc bmldmg, became contaminaled

with PCDs.

CERCLA funds have been activated tb"abgte the thrext to public safety and the
environment. Activity will include the off-site disposal ol approximately 3,500 cubic
yards of PCB comammatod debris, asbestos abatement, decontamination of
mecchanical and hydraulic presses, and tlu: pax lial dcuuﬂlllunfanoring of a building.

For a more detailed descnptxon sec Polrep No 1 (Imtlal)

IV. RESPONSE lﬂFORMATIQIS Eh L ..4;-% '
A.  Sitwation 7 .-
1. Removal ActionstoDate® -+~ ..

2/2/98 - 2/7/98: On February §, four roll-off boxcs of PCB conmaminated debris
totalling 100 cubic yards were transported off site aixd chspose,d of at a permitted
landfil. To date, 49 roli-off boxes of with a combmed vnlumc ot L, 270 cubxc yards
have been shnpped off the site. : <

ERRS continued to place scrap metal into roll off duwpsiers for salvaging. During
this work week, one roll-off dumpster of scrap meial was shipped off site for
salvaging 10 recover funds which will be readminisicred into the ERR.S project
ceiling.

=

1ISA Remediation Sen;i%es (asbestos abatemnent sul_u-.nntract'dr) continued with
asbestos abatement activity. Abatement took place in Areas 12, 3, and 2 during this
work week. Dackground air samples were collected in each area prior o any asbestos
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W being addressed. Continuous work area air sampling touk place dhiring all abaternent

activity. Final clearance air samples were coliected after work was completed.
Clearance air sample laboratory results will determine if additional abatement is
required in any particular area.

2, Enforcement

The PRP Search for the site has been initiated and enforcement efforts are

contining

B. Planned Removal Actions

FERRS will continue transportation and disposal of PCB contaminated debris, kiln

dust, and carbon powdzr during the week of February 9. ERRS will utilize a higk
temperature pressure wusher for the decomamination of PCB contaminated scrap

metal and structural steel. Asbestos abaternent activity will also continue during this

week.

Cs Key Issues

Oo

N/A

Ve COST INFORMATION AS OF FEDRUARY 9, 1998 *+

ERRS Contractor $ 2,431,311
START Contractor Costs 153,220
Intramural Costs __246 985
TOTAL $ 2,831,516
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 52.7%

* The above accounting of expenditures is an estimate based on {igures known to the OSC at
the time this report was written. The cost accounting providud in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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V1. DISPOSITION OF WASTES

PCB 1,270 cu. yds. | Consolidated & | Landfilled . | Chemical Wastc Mmagemem
(UN3077) Covered Model City, NY

PCB 'Kiln dust & —~ 340 wns | Consoiidatcd & | Landfilled ™ | (‘hemcal Waste Management
(UN23135) | spent carbon : Covered . | Model City, NY _
V. SALVYAGEABLE MATERIAL

s -"“"” r' o e

g Mlm'1l ton’ . — . e I y 7, i s 61 lw. 15 .
* This table will be updated as recovered funds are received from Uuiversal Empire Salvaging
Company .
VII. ASBESTOS ABATEMENT y

Background air sampling, asbestos fcmova.l_,ﬂp]e:.r}n;{ air -saulpiing ‘ | 100
18 - Baclyivwad it sawpliug, asbesios removal, clearance ale swiipling ' . 90
) Background air sampling, acbestoe romovnl, cloa‘xa:;clo air .-‘-angpling ) ,J 80
4 Background air sampling. asbestos removal, clcarance air -.muplmg 80 |
12 Background air sampling, asbestos removal, clearancc .ur Mn'.phng 8
3 Background air sampling, asbestos removal, clearance ai wuplmg _ 100
2 ' Background air s asbestos removal, clearance mr samplmg : 100
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